

## **RISS Project Sequence**

### ***August 1, 2009 – November 30, 2009***

#### **Create:**

- ✓ The RISS Project Design Team, composed of representatives from each pilot RSU.
- ✓ School and district RtI Leadership Teams.
- ✓ RtI initial training materials.
- ✓ Third party evaluation plan.
- ✓ The comprehensive RtI classroom, school, and district needs assessments.
- ✓ RtI school and district planning frameworks.

#### **Assess:**

- ✓ RtI components already in place in schools.
- ✓ Support principals need to lead RtI development and improvement.

#### **Plan:**

- ✓ School and district short-term measurable objectives, action steps, and performance measures.
- ✓ Internal and cross-district professional development and support.

### ***December 1, 2009 – May 31, 2010***

#### **Implement:**

- ✓ School and district action plans.
- ✓ Internal and cross-district professional development and support.

#### **Create and field test:**

- ✓ School RtI audit process.

#### **Disseminate:**

- ✓ Tested tools and processes.

### ***June 1, 2010 – July 31, 2010***

#### **Assess:**

- ✓ School and district RtI implementation progress.
- ✓ Project effectiveness.

#### **Plan:**

- ✓ School and district short-term measurable objectives, action steps, and performance measures for the 2010 – 2011 school year.
- ✓ Internal and cross-district professional development and support.